

BOF Regulatory Schedule 2010

UPDATED: August 19, 2010

green = in OAL process

tan = drafts in committee

<u>Rule Package Name</u>	<u>Notice Action date</u>	<u>Initial Package to OAL</u>	<u>45 day notice publish</u>	<u>Initial hearing</u>	<u>re-notice publish</u>	<u>15 day notice hearing</u>	<u>BOF Adoption</u>	<u>Final Package to OAL/NOD filing</u>	<u>OAL Approval Date</u>	<u>Current Status</u>
Fire Tools Civil Pentalties, 2010	8/09	8/11/09	8/21/09	10/9/09	n/a	n/a	3/3/10	7/2/10		Pending OAL approval
NSO Activity Center Definitions, 2010	2/3/10			5/5/10	n/a	n/a	5/5/10	5/15/10	6/23/10	OAL Approved
SRA Classification Guide Update, 2010	5/5/10	5/11/10	5/21/10	7/7/10	n/a	n/a	7/7/2010	8/4/10		Pending OAL approval
Special Cond. for Disapproval	5/5/10	7/13/10	7/23/10	9/8/10						Pending hearing
Coho Incidental Take Assistance Repeal 2009	2/5/2010	7/2/2010	n/a	n/a	n/a	n/a	n/a	7/2/10	8/11/2010	OAL Approved
Operations on Saturated Soils, 2010	6/8/10	6/29/10	7/2/10	9/8/10						Notice file at OAL
Fuel Hazard MTHP, 2010	unestimated									In development in Mgt. Committee
AB 1595 Defensible Space	unestimated									Under preliminary consideration in RPC
SRA Fire Safe Development	unestimated									Under preliminary consideration in RPC
T/I Road Rules, 2010	2010									FPC reviewing RRTF proposal during 2010.
Forest Legacy Program, 2010	unestimated									Under consideration in RPC
ASP Site Specific Plans, 2010	unestimated									In preparation by CAL FIRE
Certified Range Management Program, 2010	unestimated									Under consideration in Management Committee